
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 694 Date: 04-Nov-2012 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 153

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South cable on the main span . They
started at 7:00 AM.

Roger , Ryan N , Ryan C , & Ryan E. had to work on the South cable . Crews had problem wrapping
the cable a day earlier on the bay between cable bands # 96 & 94 . Crews started to remove , clean , &
smooth the feet of the wrapping machine , & wrap the cable few wraps to check on the machine They
started at 7:15 AM. Crews were done at 8:20 AM. Crews had wrapped 2.25 meters on Friday . 0.75 meters
have to be removed before wrapping the remaining length on the that bay .

After that , crews had to disassemble the wrapping machine & set it on the next bay between cable
bands # 94 & 92 . They started at 8:30 AM. Crews were done at 9:30 AM. Crews started to work on the 1st
0.3 meter wrap at 9:35 AM. Crews had to clean , cadweld , push the wires into the cable band's groove .
They were done at 11:10 AM.

Then , crews resumed to wrap the cable at 11:15 AM. Crews had to stop few times to adjust the air
pressure , align , lock the wires , & apply Zinc paste .

At 12:45 PM. crews ran out of wires after wrapping 1.0 meter . They had to clean , cadweld , & cut the
wires remove the empty spools install new spools , clean , butweld , smooth , & paint the wires . Crews
were done at 1:35 PM. They resumed wrapping at 1:40 PM. Crews were done at 3:00 PM. They had to
wrap up their tools & equipments. Crews left at 3:10 PM. Crews had wrapped 2.9 meters between cable
bands # 94 92

Jesus & Jorge had to work on the cable . Crews had to clean the South cable , apply Zinc paste ,
remove the straps , work on house keeping , & work with the wrapping crews .

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00
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